COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

Page 1

ESTI MATE RUN 06/ 06/ 2003

08: 46: 30

CONTI D: C13448

PCN: 13448-BI D

ESTI MATE NO. 0007 FINL

COFRS REPORTI NG CATEGCRY: 2

SPEC YR 1999

FACS REF NO

CONTRACT DESCRI PTI ON:
STONEWALL TO VESTON

PRQIECT NO STA 012A-035

TI ME CHARGED:  60. 5 DAYS

PERCENT TI ME: 71.18

STONEWALL TO VESTON

NAVE OF ROAD: SH 12
PRQIECT COUNTI ES: LAS ANl MAS

CURRENT PRQJECT AMI: $ 1,337, 158. 25

AWARD PROQJECT AMT: $ 1,329, 116. 20

PERCENT COWPLETE: 97.52%
FUNDS AVAI LABLE: $ 33, 150. 24
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

PAY PERI OD ENDI NG

ORI G TI ME ALLOW

06/ 06/ 2003

TIME ALLOWN 85 WORK DAYS
45 WORK DAYS

LET 06/ 07/ 2001 DATE WORK BEGAN

DATE
DATE AWARDED 07/ 06/ 2001
DATE CONTRACT EXECUTED ~ 07/25/2001 DATE ACCEPTED
DATE NOTI CE TO PROCEED  08/13/2001

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARNI NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE TI ME STARTED 08/13/2001

DATE TI ME STOPPED 05/20/2002
05/ 20/ 2002

CURRENT TOTAL

THI'S ESTI MATE

$ 1,142, 402. 28 $ 2,774.90
161, 605. 73 0.00

1, 304, 008. 01 2,774.90

0. 00 0.00

1, 304, 008. 01 2,774.90

0.00 15, 768. 69

0.00 0.00

1, 304, 008. 01 18, 543. 59

0.00 0.00

0. 00 0.00

1, 304, 008. 01 18, 543. 59

0.00 0.00

PAYMENT DUE $ 18, 543. 59

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQIECT: STA 012A-035 ESTI MATE NO 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMOUNT
UNI'T PRI CE
CAT NO0200 ROADVAY
0005 202-00033 REMOVAL OF PI PE 2. 000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0010 202-00090 *REMOVAL OF DELI NEATOR 384. 000 384. 000
EACH 0. 000 0. 00
6. 00000 384. 000 2,304.00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 200. 000 1, 200. 000
SY 0. 000 0. 00
3. 00000 1, 200. 000 3, 600. 00
0020 202-00410 *REMOVAL OF MAT FROM BRI DGE 700. 000 700. 000
SY 0. 000 0. 00
3.50000 700. 000 2,450. 00
0025 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
2.20000 1, 300. 000 2,860. 00
0026 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 CMO #6 12. 500 12.500
LF 0. 000 0. 00
75. 00000 12. 500 937.50
0030 202-01300 *REMOVAL OF END ANCHORAGE 4. 000 4. 000
EACH 0. 000 0. 00
105. 00000 4. 000 420. 00
0035 203-01500 BLADI NG DELETED FORM 105 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0036 203-01500 BLADI NG DELETED FORM 105 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 203-01510 BACKHOE CMO #4 18. 250 18. 250
HOUR 0. 000 0. 00
70. 00000 18. 250 1, 277.50
0041 203-01510 BACKHOE CMO #4 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00



CONTI D: C13448 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 3
PON: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A- 035 ESTI MATE N 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0045 206-00000  STRUCTURE EXCAVATI ON 47.000 47.000
cy 0. 000 0.00
10. 00000 47.000 470. 00
0046 206-00000  STR EXCAV CMD #4 0. 000 0. 000
cy 0. 000 0. 00
10. 00000 0. 000 0.00
0050 206-00200  STRUCTURE BACKFILL (CLASS 2) 47.000 47.000
cy 0. 000 0.00
15. 00000 47. 000 705. 00
0051 206-00200 STR BKFL (CL 2) CMD #4, CMVD #5 0. 000 0. 000
cy 0. 000 0. 00
15. 00000 0. 000 0.00
0055 207-00205 TOPSQ L 4,513. 000 4,513. 000
cy 0. 000 0.00
10. 00000 4,513. 000 45, 130. 00
0060 208-00011  *EROSI ON BALES (WEED FREE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
14. 00000 0. 000 0.00
0065 210-00011  *RESET MAI LBOX STRUCTURE (TYPE 1) 12. 000 12. 000
EACH 0. 000 0.00
200. 00000 12. 000 2, 400. 00
0070 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) 6. 000 6. 000
EACH 0. 000 0. 00
290. 00000 6. 000 1, 740. 00
0075 210-00013  *RESET MAI LBOX STRUCTURE (TYPE 3) 8. 000 8. 000
EACH 0. 000 0.00
400. 00000 8. 000 3, 200. 00
0076 900-00014  *ADDED | TEM (LUMP SUM/ ONE T3-BOX, 1-T1-SMALL, TWO 1. 000 1.000
T2-SMALL, FOUR T1-LARG STANDS
LS 0. 000 0. 00
1, 892. 82000 1. 000 1,892. 82
0077 210-01200 *RESET END ANCHORAGE CMD #6 1. 000 1. 000
EACH 0. 000 0.00
562. 50000 1. 000 562. 50



CONTI D C13448 COLORADO DEPARTNMENT OF TRANSPORTATI ON Page 4
PCN: 13448- BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A- 035 ESTI MATE N 0007 08: 46: 30

CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0080 212-00006  *SEEDI NG ( NATI VE) 0. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0085 213-00002 *MJLCHI NG (VEED FREE HAY) 0. 000 0. 000
ACRE 0. 000 0. 00
265. 00000 0. 000 0.00
0090 213-00061  *MJILCH TACKI FI ER 0. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0095 216-00039  *SO L RETENTI ON BLANKET (STRAW 0. 000 0. 000
5% 0. 000 0. 00
1. 80000 0. 000 0.00
0100 304- 06007  AGGREGATE BASE COURSE ( CLASS 6) 0. 000 0. 000
oy 0. 000 0.00
22.00000 0. 000 0. 00
0105 403-00720  HOT Bl TUM NQUS PAVEMENT (PATCHI NG (ASPHALT) 50. 000 50. 000
TON 0. 000 0. 00
100. 00000 50. 000 5, 000. 00
0110 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 19, 562. 620 19, 512. 620
TON 50. 000 1, 975. 00
39. 50000 19, 562. 620 772, 723. 49
0111 403-33711 HBP (GR S) (75) (PG 58-22) 0. 000 0. 000
TON 0. 000 0. 00
39. 50000 0. 000 0.00
0112 900-00014  ADDED I TEM (LUMP SUM)/ 1. 000 1. 000
Ls 0. 000 0.00
8, 216. 00000 1. 000 8, 216. 00
0113 614-87340 TEST AND SUPPORT EQUI P 1. 000 1. 000
LS 0. 000 0. 00
6, 993. 32000 1. 000 6, 993. 32
0114 900-00007  ADDED | TEM ( EACH)/ 5.000 5.000
EACH 0. 000 0.00
200. 00000 5. 000 1, 000. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A-035 ESTI MATE NO 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 8, 935. 000 8, 935. 000
GAL 0. 000 0. 00
0. 80000 8, 935. 000 7,148.00
0116 411-10255 EMJUL ASPH (SS) CMO #4, CMO #5 0. 000 0. 000
GAL 0. 000 0. 00
0. 80000 0. 000 0. 00
0120 506- 00206 RI PRAP (6 | NCH) 75. 000 75. 000
cY 0. 000 0. 00
60. 00000 75.000 4, 500. 00
0125 603-10300 30 | NCH CORRUGATED STEEL PI PE 80. 000 80. 000
LF 0. 000 0. 00
35. 00000 80. 000 2,800. 00
0126 603-10240 24 IN CSP I NSTALL 24" CSP AT MP 39.9 78.000 78. 000
LF 0. 000 0. 00
32. 00000 78.000 2,496. 00
0127 603-10240 24 I N CSP CMO #4, CMO #5 0. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00
0130 603-30030 30 I NCH STEEL END SECTI ON 3. 000 3. 000
EACH 0. 000 0. 00
225. 00000 3. 000 675. 00
0131 603-30024 24 I N SES CMO #5 0. 000 0. 000
EACH 0. 000 0. 00
225. 00000 0. 000 0. 00
0135 606- 00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 487. 500 487. 500
LF 0. 000 0. 00
13. 00000 487. 500 6, 337.50
0139 606-02003 *END ANCHORAGE ( NONFLARED) REPLACED 2- FLARED W TH 2.000 2.000
2- NON- FLARED END- SECTI ONS
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0140 606- 02005 *END ANCHORAGE ( FLARED) 18. 000 18. 000
EACH 0. 000 0. 00
1, 600. 00000 18. 000 28, 800. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A-035 ESTI MATE NO 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0145 612-00001 *DELI NEATOR (TYPE I) 708. 000 708. 000
EACH 0. 000 0. 00
22.00000 708. 000 15, 576. 00
0150 612-00003 *DELI NEATOR (TYPE I11) 192. 000 192. 000
EACH 0. 000 0. 00
22.00000 192. 000 4,224.00
0155 625- 00000 CONSTRUCTI ON' SURVEY! NG 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0160 626- 00000 *MOBI LI ZATI ON 1.000 1.000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0161 626- 00000 *MOBI LI ZATI ON REMOBI LI ZE TO CHANGE MAI LBOXES PER 1. 000 1. 000
POSTMVASTER
LS 0. 000 0. 00
920. 00000 1.000 920. 00
0162 626- 00000 *MOBI LI ZATI ON CMO # 6 1.000 1.000
LS 0. 000 0. 00
900. 00000 1. 000 900. 00
0165 627-00005 *EPOXY PAVEMENT MARKI NG 641. 800 641. 800
GAL 0. 000 0. 00
90. 00000 641. 800 57, 762. 00
0166 627-00005 EPOXY PVMI' MKG CMO #4, CMO #5 0. 000 0. 000
GAL 0. 000 0. 00
90. 00000 0. 000 0. 00
0170 630- 00000 *FLAGGA NG 2, 020. 500 2, 020. 500
HOUR 0. 000 0. 00
24. 00000 2,020. 500 48, 492. 00
0175 630-00002 *TRAFFI C CONTROL SUPERVI SOR 47.000 47.000
DAY 0. 000 0. 00
390. 00000 47.000 18, 330. 00
0180 630- 00007 *TRAFFI C CONTROL | NSPECTI ON 28. 000 28. 000
DAY 0. 000 0. 00
160. 00000 28.000 4, 480. 00



CONTI D: C13448 COLORADO DEPARTNMENT OF TRANSPORTATI N Page 7
PON: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A- 035 ESTI MATE N 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0185 630-80001  *FLASH NG BEACON ( PORTABLE) DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
265. 00000 0. 000 0.00
0190 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL Sl ZE B) 30. 000 27.000
EACH 3.000 510. 00
170. 00000 30. 000 5, 100. 00
0191 630-80342 CONST TRAF SIGN (B) CMD #4, CMD #5 0. 000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0.00
0195 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE ) 9. 000 7.650
EACH 0. 850 161. 50
190. 00000 8. 500 1, 615. 00
0196 630-80343  CONST TRAF SIGN (C) CMD #4, CMD #5 0. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0.00
0200 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE) DELETED FORM 105
EACH 0. 000 0. 00
2.00000 0. 000 0.00
0205 630-80360 *DRUM CHANNELI ZI NG DEVI CE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0.00
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASH NG 0. 000 0. 000
DELETED FORM 105
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0215 630-80380 *TRAFFI C CONE 107. 000 96. 300
EACH 10. 700 128. 40
12. 00000 107. 000 1, 284. 00
0216 630-80380  TRAFFI C CONE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
12. 00000 0. 000 0.00
0220 700-70010 F/ A M NOR CONTRACT REVI S| ONS 33, 055. 250 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A-035 ESTI MATE NO 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADVWAY
0225 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0230 700-70020 F/ A ON- THE- JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700-70023 F/ A ON- THE- JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0240 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 9, 847.530 9, 847.530
F A 0. 000 0. 00
1. 00000 9, 847.530 9, 847.53
0245 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0250 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0251 900- 00010 ADDED | TEM (HOUR)/ REI NSTALL 24" CSP AT MP 44 7.000 7.000
HOUR 0. 000 0. 00
35. 00000 7.000 245.00
0252 900- 00007 ADDED | TEM (EACH)/ | NSATLL 30" CSP ELBOW 22.5 AT RD. 1. 000 1. 000
21.1
EACH 0. 000 0. 00
288. 06000 1. 000 288. 06
0253 900- 00004 ADDED | TEM (CUBI C YARD)/ PLACE CONCRETE OVER Rl PRAPS 27.000 27.000
MP 39.9
cY 0. 000 0. 00
148. 15000 27.000 4, 000. 05
CAT 0200 CURRENT AMI  $ 1,168,052.52 $ 2,774.90 % 1,134, 902. 27
CAT NO0201 TRI NI DAD LAKE PARK
0269 203-01500 BLADI NG CMO #5 12. 500 12.500
HOUR 0. 000 0. 00
75. 00000 12.500 937.50



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13448- Bl D ESTI MATE RUN 06/ 06/ 2003
PRQIECT: STA 012A-035 ESTI MATE NO 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry THI S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0201 TRI NI DAD LAKE PARK

0270 203-01510  BACKHOE CMD #5 24.200 24. 200
HOUR 0. 000 0. 00
70. 00000 24.200 1, 694. 00
0275 206-00000  STR EXCAV SOFT SPOTS 18. 000 18. 000
oy 0. 000 0. 00
10. 00000 18. 000 180. 00
0280 203-00061 EMB MATL (ClP) SHOULDERS 618. 000 618. 000
TON 0. 000 0. 00
12. 00000 618. 000 7, 416. 00
0285 203-00500 ROCK FILL CMD #5 17.150 17.150
(% 0. 000 0. 00
56. 00000 17.150 960. 40
0290 206-00200 STR BKFL (CL 2) CMD #5 86. 000 86. 000
% 0. 000 0. 00
15. 00000 86. 000 1, 290. 00
0295 210-00007 RES WHEEL STOP CMD #5 68. 000 68. 000
EACH 0. 000 0. 00
16. 91000 68. 000 1, 149. 88
0300 403-33711 HBP (GR'S) (75) (PG 58-22) CMD #5 2,900. 190 2,900. 190
TON 0. 000 0. 00
39. 50000 2,900. 190 114, 557. 51
0305 410-00000 SLURRY SEAL COAT CMO #5 25, 980. 390 25, 980. 390
5% 0. 000 0. 00
1. 02000 25, 980. 390 26, 500. 00
0310 411-10255 EMJL ASPH (SS) CMD #5 1, 280. 000 1, 280. 000
GAL 0. 000 0. 00
0. 80000 1, 280. 000 1,024. 00
0315 420-00500  GEOTEXTILE (PAVING PTAK SELF ADHESI VE ROLLS 358. 340 358. 340
5% 0. 000 0. 00
6. 30000 358. 340 2,257. 54
0320 603-10120 12 IN CSP 15. 000 15. 000
LF 0. 000 0. 00

20. 00000 15. 000 300. 00



CONTI D: C13448 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13448-BI D ESTI MATE RUN 06/ 06/ 2003
PRQJECT: STA 012A-035 ESTI MATE NO 0007 08: 46: 30
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0201 TRI NI DAD LAKE PARK
0325 622-00540 VWHEEL STOP 16. 000 16. 000
EACH 0. 000 0. 00
22.00000 16. 000 352.00
0330 627-00001 PVMI' MKG PAI NT ROADWAY 34.000 34.000
GAL 0. 000 0. 00
45. 00000 34.000 1, 530. 00
0335 627-00090 PVMI' MKG ( SPEC) PARKI NG SLOTS 1, 324. 450 1, 324. 450
SF 0. 000 0. 00
1.10000 1, 324. 450 1, 456. 90
CAT 0201 CURRENT AMI  $ 161, 605.73 $ 0.00% 161, 605. 73
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0255 620-00001 FI ELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
3, 000. 00000 1.000 3, 000. 00
0260 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0265 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
CAT 0400 CURRENT AMI  $ 7,500.00 $ 0.00% 7, 500. 00
PROQJECT TOTAL CURRENT AMI $ 1,337,158.25 $ 2,774.90 $ 1, 304, 008. 00



